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1. In accordance with Master Contract NAS5-98144, C.7, Technology Infusion (Infrastructure), 

the infusion services referenced below are hereby incorporated into this Delivery Order at a 
fixed price of $163,058.29. 

 

SWR #                Subject Amount 

P203 6TMP 04 
 

Install Cat6 wiring to upgrade networks in B1110. 
Remove Cat3 and Cat5 wiring once all computers 
have been cutover to new Cat6 wiring. 

$163,058.29 
 

         
2. SWR P203 6TMP 04 

The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling (IEEE 802.3, 
EIA/TIA Building Wiring Standards, National Electric Code, and Fire Protection Code, as 
applicable), and equipment installation) and materials necessary to install Cat6 wiring to 
upgrade networks in B1110 and remove Cat3 and Cat5 wiring once all computers have 
been cutover to new Cat6 wiring, as outlined in OAO proposal dated January 23, 2006.  
Installation will include testing, labeling, and configuration documentation (red line 
drawings).  

 
a. The contractor shall be responsible for performance of the following tasks: 

 
BOE-TEL will work: 
(1) Install (1) enclosed equipment cabinet equipped with caster, fan assembly and 

cable management to house the network switch. 
 (2) Float existing 110 wiring blocks out so that (8) new Visipatch panels can be installed. 
 (3) Install (5) Visipatch horizontal ducts   

(4) Install (2) Visipatch space ducts.  
(5) Install Flextray above the drop ceiling to place new wiring. 
(6) Install Panduit outlet boxes where needed. 
(7) Install Caddy faceplate clips where needed. 
(8) Install Caddy J-hooks where needed to hold wiring. 
(9) Install (2) Cat6 wires to (202) locations and terminate on (2) Cat6 jacks on one 

end and terminate the other end on Visipatch panels. 
(10) Install and terminate one end of (288) solid copper cables on Visipatch panels and 

number the other end so that it can be plugged into network switch. 
(11) Replace all the old Cat3 jacks with new Systimax jacks so they will fit in same 

faceplate as Cat6 jacks. 
 (12) Test and label Cat6 wiring on both ends. 
 (13)  Remove all the Cat5 wiring once all the computers have been cutover to the 

Cat6 wiring. 
(14) Provide ODIN with a redline drawing showing jack numbers and locations. 
 
ODIN will work: 
(1) Install five (5) new Catalyst 6500 48 port 10/100/1000 GE Mod RJ-45 in 1110-CSC1 
(2) Strap new connection for each subscriber of 11100-CSC1, 1110V-CSC1, and 

1110-MSCI-CSC1 on new CAT6 wire 
(3) Connect each subscriber of 1100N-CSC1 to new CAT6 jack 
(4) Update databases 
(5) Update drawings 
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b. The materials to be provided in conjunction with the above service are as follows: 
 
BOE-TEL will purchase: 

 (1) 86,000 feet of Avaya 2071 level 7 plenum wire (CMP-00424AVA-7U-04) 
 (2) 404 each Systimax MGS400 T568A/B Cat6 jacks (246746) green 
 (3) 288 each Systimax Level 7 solid copper cords (CPC3482-04F30) green 
 (4) 250 each 14 feet Cat6 patch cords (MM14-AV7E-04) green 
 (5) 202 each Avaya M14L-262 faceplates (197613) white 
 (6) 200 each Systimax M1BH Cat3 jacks 
 (7) 200 each Velcro ties 
 (8) 56 each Systimax Visipatch distribution rings (532421) 
 (9) 40 each Flextray 2x8x10 (174337) 
 (10) 40 packs of 110C-4 connectors (073039) 
 (11) 30 each Caddy J-hooks (184873) 
 (12) 20 each Flextray threaded rods (FT1909) 
 (13) 10 each Caddy faceplate  
 (14) 10 each Panduit outlet boxes (207082) 
 (15) 8 each Systimax 336 pair Visipatch (532210) 
 (16) 6 each Flextray 8” L brackets (217074) 
 (17) 5 each Systimax Visipatch horizontal duct (539650) 
 (18) 3 packs Flextray 3/8” hex nut (FT1844) 
 (19) 3 packs Flextray 3/8” flat washer (FT1876) 
 (20) 3 packs Flextray washer splice kits (214856) 
 (21) 2 packs Flextray threaded rod anchors (FT3820STB) 
 (22) 2 each Systimax Visipatch space duct (238618) 
 (23) 1 each casters (2-unlocking & 2-locking) (7208) 
 (24) 1 each GL720E-2932 Great Lakes equipment cabinet (248808) black  
 (25) 1 each TPE29F Great Lakes fan assembly (223354) 
 (26) 1 each Great Lakes vertical cable management (CME-7229)  

 
ODIN will purchase: 
(1) 5 each  Catalyst 6500 48 port 10/100/1000 GE Mod RJ-45  
 
c. OAO will complete this Infrastructure Improvement within 24 weeks from the time 

OAO receives a contract mod from KSC. 
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3.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $163,058.29 for this infrastructure upgrade: 

Description  Monthly Total  
 Actual Total  

To Date  Month/Mod 
Jan-06 Ordered Seats and Services  $          416,760.46   $          5,591,229.36 
Dec-05 Catalog Services  $           13,834.63   $             174,806.43 
Dec-05 Specialized Services   $                       -     $             195,386.09 

  Infrastructure upgrades  $          163,058.29   $          1,855,031.66 
Fast Track Mods Authorized 
(but not incorporated by Mod)  $           66,584.62   $               66,584.62   

  sub-total of ordered services  $          660,238.00   $          7,883,038.16 
      
   Less facility credit  $                       -     $                          -    
  Less outage credit  $                       -     $                          -    
  Less retainage not earned  $             4,258.51   $               (8,754.73) 

 
  TOTAL  $          664,496.51   $          7,874,283.43 

 
 

4. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 3 is modified to include the 
subject infrastructure upgrades.  The signed date will be completed in a future 
infrastructure upgrade modification. 

 
 
Mod  Description Date Signed Amount 

Install Cat6 wiring to upgrade networks in 
B1110. Remove Cat3 and Cat5 wiring once all 
computers have been cutover to new Cat6 
wiring.  

$163,058.29 

55 

 
5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) 
(Modified) in accordance with the following: 

 
Phase I. Payment of $88,715.28 shall be paid upon receipt of all material and 
verified by the Alternate DOCOTR or designee. 
 
Phase II. Payment of $39,657.50 after all Cat6 wiring, Visipatch panels, equipment 
cabinet and solid copper cords have been installed and tested and verified by the 
Alternate DOCOTR or designee.  

 
Phase III. Payment of $34,685.51 once all existing computers have been cutover to 
new Cat6 wiring and Cat5 wiring has been removed and job verified by Alternate 
DOCOTR or designee. 

 
6. Reporting requirements: The contractor shall provide monthly status reports to the SSC 

DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 
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7. In consideration of the modification agreed to herein as complete equitable adjustment for 
the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
8. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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